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o Reauest Id

56 | 2.10.1 DOrunjob/SamGrid Decoupling: Skim Job Type No 500

57 | 2.10.2 DOrunjob/SamGrid Decoupling: Reco Job Type No 500

58 |k 2.10.3 DOrunjob/SamGrid Decoupling: Merge Job Type No 500

59 |k 2.10.4 Start Prod via SAM Definition from Stage 3+ of Prod Yes MC2b 500

60 2.10.5 Fabric interface no longer dependent on Job Type No 500

61 2.10.6 Generalization of Job Types according to /O Characteristics No 500

62 | 2.10.7 All merge code into DOrunjob No 500

318 5.2 Minimal Resource Brokering Yes Prd9 500

329 6.3.1 Productize Raw2Sim No 500

331 6.4.1 Productize AADST No 500

335 7.1.1 Ability to merge more than 1 stream from Reco Yes Prd5 500

337 7.2.1 Ability to run TrigSim in MC Production Yes MC5 500

339 7.3.1 Skimming in Production Yes Prd1 500

340 7.4 Fixing Yes Prdil 500

342 7.5.1 Run raw2siim on minbias files Yes Prd3 500

344 7.6.1 Merging of reco-cert files Yes Prd4 500

348 7.7.1 CAF Trees from Production Yes Prd2 500

349 7.8 MC CAF Trees No 500

350 7.9 AADST Yes Prd6 500

351 7.10 Grid Analysis Yes  Prdl2 500

255 3.5.4 Clarify DO certificate approval process, personnel No 500 GG Gabriele Garzoglio
300 4.3.5.8 INPUT: (Obj 3 ?) Evaluate how to reduce bandwidth consumed by moving logs No 500 GG
301 4.3.5.9 INPUT: (Obj 3 ?) Simplify configuration management No 500 GG
274 4.3.1.1 Implement Change Management for feature requests using SAM IssueTracker No 500

275 4.3.1.2 Establish service level for stable operations and implications on system config No 500

276 4.3.1.3 MILESTONE: DOPPF Stable Ops: Management Processes done No 500 MD
278 4.3.2.1 Grid Production System workflow/dataflow diagram No 500

279 4.3.2.2 Grid Production System nodes: roles, software, maintainers No 500

280 4.3.2.3 Job State diagram with most common error state causes No 500

281 4.3.2.4 MILESTONE: DOPPF Stable Ops: System Documentation done No 500 MD
283 4.3.3.1 Augment Job States to be more meaningful to large customer No 500

284 4.3.3.2 Improve job monitoring, include trend plots No 500

285 4.3.3.3 CAB web monitoring changes requested by MD,JS No 500

286 4.3.3.4 MILESTONE: DOPPF Stable Ops: System Monitoring done No 500 MD
288 4.3.4.1 Open permissions on dir/files owned by dzeropro No 500

289 4.3.4.2 JIM production release consistent with dOrunjob v7-7-3 and higher No 500 GG
290 4.3.4.3 Use ResS (more flexible than use of roles) No 500 GG
291 4.3.4.4 MILESTONE: DOPPF Stable Ops: System Components done No 500 MD
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211 3.4.3.3.1 Generic Gridftp monitoring No 700 GG Andrew Baranovski
212 3.4.3.3.2 Generic Fcp monitoring No 700 GG Andrew Baranovski
136 | 3.4.1.1.1 Define standard machine configuration No 900 GG SamGrid Developers
179 3.4.2.3.2 Transfer output sandbox selection logic to Runjob No 700 GG SamGrid Developers
180 | 3.4.2.3.3 Make output sandbox space management more robust No 700 GG SamGrid Developers
182 3.4.2.4.1 Procedure to remove old XML DB entries and recover FS space No 700 GG SamGrid Developers
185 | 3.4.2.5.1 Resolve: Globus gatekeeper does not properly cleanup gass caches No 700 GG SamGrid Developers
186 3.4.2.5.2 Periodically clean up gram log files at fwd nodes and exec sites No 700 GG SamGrid Developers
187 3.4.2.5.3 Clean up sandboxes and jim_tmp areas at fwd node No 700 GG SamGrid Developers
188 3.4.2.5.4 Clean up non-rotated log files (eg. Tomcat) No 700 GG SamGrid Developers
189 3.4.2.6 Simplify maintenance of automatic clean-up scripts for durable locations No 700 GG SamGrid Developers
190 3.4.2.7 Add the deployment of scripts to installation instructions No 700 GG SamGrid Developers
191 3.4.2.8 Assess automation of maintenance operations No 700 GG SamGrid Developers
197 3.4.3.1.3 Develop generic NGOP rules: alarm severity, paging/email notifications No 700 GG Andrew Baranovski
198 3.4.3.1.4 Deploy and test best schema as depicted No 700 GG Andrew Baranovski
220 3.4.4.1 Improve batch adapter configurability No 500 GG SamGrid Developers
234 3.4.5.3.2 Deploy samgrid-like service, OSG/LCG Fwding node services No 500 GG SamGrid Developers
296 4.3.5.4 INPUT: (3.4.2.3.1) Make Custom output support smarter, use compression No 500 GG Andrew Baranovski
297 4.3.5.5 INPUT: (3.4.2.3.2) Migrate Custom output support from SAM wrapper to DOrunjob No 500 GG
298 4.3.5.6 INPUT: (3.4.2.3.3) Implement a logfile archive node No 500 GG
173 3.4.2.1 Automation of all gridmap file management (including condor_schedd) No 700 GG SamGrid Developers
175 3.4.2.2.1 Clean up SamGrid job queue (samgrid.fnal.gov) No 700 GG SamGrid Developers
183 3.4.2.4.2 Automate this or make part of maintenance downtime procedures No 700 GG SamGrid Developers
214 3.4.3.3.4 Data Nodes: Stager, Durable location, caches, Gridftp, Fcp No 700 GG Andrew Baranovski
213 & 3.4.3.3.3 Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, optional schet No 700 GG Andrew Baranovski
215 3.4.3.3.5 MILESTONE: Monitoring scripts developed No 500
137 & 3.4.1.1.2 Adjust current instructions No 900 GG SamGrid Developers
231 3.4.5.2.3 Integrate with alarming system No 500 GG SamGrid Developers
233 3.4.5.3.1 Produce hardware for samgrid-like and Fwding node(s) No 500 GG SamGrid Developers
176 3.4.2.2.2 Clean up OSG job queue (fwd nodes) No 700 GG SamGrid Developers
192 3.4.2.9 MILESTONE: Routine maintenance operations automated No 700 GG
138 3.4.1.1.3 Adjust current software to use standard location as default No 900 GG SamGrid Developers
139 3.4.1.1.4 MILESTONE: Standard configuration defined and implemented No 900 GG
221 3.4.4.2 Improve condor status querying performance: install, evaluate condor_quill No 500 GG SamGrid Developers
229 3.4.5.2.1 Develop automatic job management framework No 500 GG SamGrid Developers
230 3.4.5.2.2 Automatic analysis of test results No 500 GG SamGrid Developers
236 3.4.6.1 Investigate alternative deployment methods No 500 GG SamGrid Developers
299 4.3.5.7 INPUT: (3.4.4.2) Evaluate use of Condor-Quill to improve query performance No 500 GG
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141 [Eeé 3.4.1.2.1 INPUT: Reach agreement among groups involved (by Sep 14) No 900 GG
202 3.4.3.2.1 Develop persistent environment for repetitive task execution No 700 GG Andrew Baranovski
143 3.4.1.2.2.1 Admins procure HW parts for fwd nodes No 900 GG FEF Administrators
237 3.4.6.2 Simplify installation process with new method or with a UPD umbrella package No 500 GG SamGrid Developers
203 3.4.3.2.2 Develop converter between SamGrid config and next-gen cron No 700 GG Andrew Baranovski

69 3.1.1.3 Data Queues Doc: Approve No 500 AL Adam Lyon

76 3.1.2.4 Fwd Node Install Doc: Integrate Dehong and Steve's documents Yes  Prdl10 500 AL Dehong Zhang[25%],Steve S
104 3.2.2.4 Future Operations description: Revised version No 500 AL Adam Lyon
375 8.3.5 Draft WBS/Schedule v1.0 for 7/7 objectives No 500 RDK Rob Kennedy,Gabriele Garzc
204 3.4.3.2.3 Generate NGOP agents from set of monitoring scripts and config No 700 GG Andrew Baranovski

86 3.1.4.3 Operations Policies doc: Revised version No 500 AL Adam Lyon
205 3.4.3.2.4 Store duplicate configuration of fwd node No 700 GG Andrew Baranovski
206 3.4.3.2.5 Accept existing configuration of fwd node No 700 GG Andrew Baranovski

77 3.1.2.5 Fwd Node Install Doc: Approve Yes  Prdl10 500 AL Adam Lyon
105 3.2.2.5 Future Operations description: Approve No 500 AL Amber Boehnlein[25%)]
106 3.2.2.6 MILESTONE: Future Operations description No 500 AL
113 & 3.2.3.6 Operations Reduction plan: Coordinate w/FEF No 500 GG Gabriele Garzoglio
155 [ 3.4.1.2.3.1 Admins procure HW parts for samgrid-like node (job queuing, broker, wel No 900 GG FEF Administrators
207 3.4.3.2.6 Dispatch list of monitoring agents periodically, collect statuses No 700 GG Andrew Baranovski
222 3.4.4.3 Improve algorithm for selection of OSG resources No 500 GG SamGrid Developers[25%)]
324 |4 6.1.1.2 Schedule a Meeting w/HG,GG,AL,RDK No 500 Rob Kennedy
332 6.5 MILESTONE: Achieve deployment or functionality necessary to support future deployment No 500
208 3.4.3.2.7 Create distributable UPD package No 700 GG Andrew Baranovski
209 3.4.3.2.8 MILESTONE: Samgrid_mon released No 700
199 3.4.3.1.5 Automated administration of NGOP schema and config No 700 GG Andrew Baranovski
200 3.4.3.1.6 MILESTONE: NGOP central service prepared No 700 GG

70 3.1.1.4 Data Queues Doc: Integrate into SamGrid Documentation No 500 AL Dehong Zhang[25%],Parag N
71 3.1.1.5 MILESTONE: Data Queues Doc: Completed No 500 AL

78 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual Yes  Prdl0 500 AL Dehong Zhang

79 3.1.2.7 MILESTONE: Fwd Node Install Doc: Completed Yes  Prd10 500 AL
376 |[=] 8.3.6 Big Baseline Planning Meeting No 500 RDK Rob Kennedy
377 @ 8.3.7 MILESTONE: Baseline Project Plan v1.0 No 500 RDK

7 & 1.6 High-level Architecture Document: Approval - DO,CD No 500 AL Amber Boehnlein[25%)]
17 2.3.2 Store output from any stage: Create/submit requests to test feature Yes MC1 500 GG MC Request Submitter
144 3.4.1.2.2.2 Admins configure test instance of fwd node (by Oct 22) No 900 GG FEF Administrators
146 3.4.1.2.2.4 Admins configure production fwd nodes No 900 GG FEF Administrators
216 3.4.3.4 Assess automation of alarming systems No 700 GG Andrew Baranovski

40 2.7.3 Testing responsibilities, procedures proposal Yes MC3 500 Gabriele Garzoglio
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114 3.2.3.7 Operations Reduction plan: Approve No 500 GG Amber Boehnlein[50%)]
156 3.4.1.2.3.2 Admins configure test instance of samgrid-like node No 900 GG FEF Administrators
158 3.4.1.2.3.4 Admins configure production samgrid-like node No 900 GG FEF Administrators
164 3.4.1.2.4.1 Admins procure and configure durable location test node (by Fri Nov 9) No 900 GG FEF Administrators
32 2.6.3 DOrepro tools adaptation: Evaluate impact on SamGrid and/or DOrunjob Yes Prd7 500
87 3.1.4.4 Operations Policies doc: Broad review for agreement No 500 AL
384 8.4.1 Planning Phase (Level of Effort = 5%) No 500 RDK Rob Kennedy[5%)]
217 3.4.3.5 Deployment and testing documentation No 700 GG Andrew Baranovski
346 |[Fd 7.6.2.1 Develop WBS for accomplishing this capability No 500 RDK Rob Kennedy[10%)]
31 2.6.2 DOrepro tools adaptation: Second 50% implementation Yes Prd7 500 DW Daniel Wicke[10%]
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Predecessors| Leveling Duration Start Finish [ July 2007 August 2007 [ September 2007
Delav 261292 |58 11[14[17[20[23[26[29| 1[4 |7 [10]13[16/19[22/25[2831[3 [6 [9 |

0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @ :

0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @

0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @

0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @

0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @

0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @

0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @

0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @

0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @

0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @

0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @

0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @

0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @

0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @

0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @

0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @

0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @

0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @

0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @

0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @

10 edays 5days?  Thu7/12/07  Thu 7/19/07 3 @) Gabriele Garzoglio

0 edays 0 days Fri 8/24/07 Fri 8/24/07 @ 8/24

0 edays 0 days Fri 8/24/07 Fri 8/24/07 @ 8/24

0 edays 1day? Mon 8/27/07  Mon 8/27/07

0 edays 1day? Mon 8/27/07  Mon 8/27/07 21 i

274,275 0 edays Odays Mon 8/27/07  Mon 8/27/07 & 8127

0 edays 1day? Mon 8/27/07  Mon 8/27/07 3

0 edays 1day? Mon 8/27/07  Mon 8/27/07

0 edays lday? Mon 8/27/07  Mon 8/27/07 |
278,279,280 0 edays Odays Mon 8/27/07  Mon 8/27/07 @ 8127

0 edays 1day? Mon 8/27/07  Mon 8/27/07 3

0 edays 1day? Mon 8/27/07  Mon 8/27/07

0 edays 1day? Mon 8/27/07  Mon 8/27/07 ;
283,284,285 0 edays Odays Mon 8/27/07  Mon 8/27/07 ) 8/27

0 edays 1day? Mon 8/27/07  Mon 8/27/07 3

0 edays 1day? Mon 8/27/07  Mon 8/27/07

0 edays lday? Mon 8/27/07  Mon 8/27/07 |
289,290,288 0 edays Odays Mon 8/27/07  Mon 8/27/07 @ 8127
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Predecessors| Leveling Duration Start Finish [ July 2007 August 2007 [ September 2007
Delav 261292 |58 11[14[17[20[23[26[29| 1[4 |7 [10]13[16/19[22/25[2831[3 [6 |9 |
0 edays 0.5 days Wed 9/5/07 Wed 9/5/07 : : ~Andrew
0 edays 0.5 days Wed 9/5/07 Wed 9/5/07 HAndrew
0 edays 1 day Wed 9/5/07 Wed 9/5/07 @rSamGri
0 edays 1 day? Wed 9/5/07 Wed 9/5/07 @HSamGri
0 edays 1 day? Wed 9/5/07 Wed 9/5/07 @HSamGri
0 edays 1 day? Wed 9/5/07 Wed 9/5/07 @HSamGri
0 edays 1 day? Wed 9/5/07 Wed 9/5/07 @[|SamGri
0 edays 1 day? Wed 9/5/07 Wed 9/5/07 @[|SamGri
0 edays 1 day? Wed 9/5/07 Wed 9/5/07 @[|SamGri
0 edays 1 day? Wed 9/5/07 Wed 9/5/07 @[|SamGri
0 edays 1 day? Wed 9/5/07 Wed 9/5/07 @HSamGri
0 edays 1 day? Wed 9/5/07 Wed 9/5/07 @HSamGri
0 edays 1 day? Wed 9/5/07 Wed 9/5/07 @HSambri
0 edays 1 day Wed 9/5/07 Wed 9/5/07 CHARdrew
0 edays 1 day Wed 9/5/07 Wed 9/5/07 @HANdrew
0 edays 1 day Wed 9/5/07 Wed 9/5/07 @||1SamGri
0 edays 1 day Wed 9/5/07 Wed 9/5/07 @||1SamGri
178 0 edays 0 days Wed 9/5/07 Wed 9/5/07 @ 9/5
179 0 edays Odays Wed9/5/07  Wed 9/5/07 PV
180 0 edays 0 days Wed 9/5/07 Wed 9/5/07 €:79/5
0 edays 2 days Wed 9/5/07 Thu 9/6/07 @p-SamG
0 edays 2 days Wed 9/5/07 Thu 9/6/07 @i SamG
182 0 edays 1day?  Thu9/6/07  Thu 9/6/07 ¥ samG
211,212 0 edays 1.5 days Wed 9/5/07 Thu 9/6/07 Andre
211,212 0 edays 2 days Wed 9/5/07 Fri 9/7/07 Andire
213,214 0 edays 0 days Fri 9/7/107 Fri 9/7/107 @ 9T
136 0 edays 2days  Thu 9/6/07 Fri 9/7/07 Tz-sqm
0 edays 3 days Wed 9/5/07 Fri 9/7/07 @l Sdgm
0 edays 3 days Wed 9/5/07 Fri 9/7/07 @l Sgm
0 edays 4 days Wed 9/5/07  Mon 9/10/07 ( )
,189,190,191 0 edays Odays Mon 9/10/07  Mon 9/10/07 S
137 0 edays 2days Mon 9/10/07  Tue 9/11/07 =
138 0 edays 0 days Tue 9/11/07 Tue 9/11/07 e‘
0 edays 5 days Wed 9/5/07 Tue 9/11/07 [ —"
0 edays 5 days Wed 9/5/07 Tue 9/11/07 [ —
0 edays 5 days Wed 9/5/07 Tue 9/11/07 [ —
0 edays 5 days Wed 9/5/07 Tue 9/11/07 [ —
221 0 edays 0 days Tue 9/11/07 Tue 9/11/07 e‘
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Predecessors| Leveling Duration Start Finish [ July 2007 August 2007 [ September 2007
Delav 261292 |58 11[14[17[20[23[26[29| 1[4 |7 [10]13[16/19[22/25[2831[3 [6 |9 |
0 edays 0 days Fri 9/14/07 Fri 9/14/07 ; :
0 edays 7.5 days Wed 9/5/07 Fri 9/14/07 (
0 edays 8 days Fri 9/14/07 Tue 9/25/07
0 edays 15 days Wed 9/5/07 Tue 9/25/07 (
202 0 edays 10 days Fri 9/14/07 Fri 9/28/07
68 75 edays 5days  Mon 9/24/07 Fri 9/28/07
75 26 edays 5days  Mon 9/24/07 Fri 9/28/07
103 60 edays 5days  Mon 9/24/07 Fri 9/28/07
374 0 edays 30 days Fri 8/17/07  Mon 10/1/07 ﬁ
203 0 edays 1 day Fri 9/28/07  Mon 10/1/07 |
85 12 edays 5 days Tue 9/25/07  Mon 10/1/07
203,204 0 edays 0.5days Mon 10/1/07  Mon 10/1/07
203,205 0 edays 0.5days  Tue 10/2/07  Tue 10/2/07
76 0 edays 2days Mon 10/1/07 Tue 10/2/07
104 0 edays 2days Mon 10/1/07 Tue 10/2/07
105 0 edays 0 days Tue 10/2/07 Tue 10/2/07
112 0 edays 10days Wed 9/19/07  Tue 10/2/07
0 edays 13 days Fri 9/14/07 Tue 10/2/07
202,206 0 edays 0.5days  Tue 10/2/07  Tue 10/2/07
0 edays 20 days Wed 9/5/07 Tue 10/2/07 (
0 edays 2days Mon 10/1/07 Tue 10/2/07
,325,328,330 0 edays 0 days Tue 10/2/07 Tue 10/2/07
206,205,207 0 edays 0.5days Wed 10/3/07 Wed 10/3/07
208 0 edays Odays Wed 10/3/07 Wed 10/3/07
198 0 edays 20 days Thu 9/6/07  Wed 10/3/07 [Si—
,196,197,199 0 edays Odays Wed 10/3/07 Wed 10/3/07
69 2 edays 2days Wed 10/3/07  Thu 10/4/07
70 0 edays 0 days Thu 10/4/07 Thu 10/4/07
77 0 edays 2days Wed 10/3/07  Thu 10/4/07
78 0 edays 0 days Thu 10/4/07 Thu 10/4/07
375 0 edays lday  Thu10/4/07  Thu 10/4/07
376 0 edays 0 days Thu 10/4/07 Thu 10/4/07
6 5 edays 5days  Mon 10/1/07 Fri 10/5/07
16 85 edays 3days Wed 10/3/07 Fri 10/5/07
143 0 edays 8days Wed 9/26/07 Fri 10/5/07
143 0 edays 8days Wed 9/26/07 Fri 10/5/07
194,201,210 0 edays 2days  Thu 10/4/07 Fri 10/5/07
39 5 edays 10days Wed 9/26/07 Tue 10/9/07
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Predecessors| Leveling Duration Start Finish [ July 2007 August 2007 [ September 2007
Delav 261292 |58 11[14[17[20[23[26[29| 1[4 |7 [10]13[16/19[22/25[2831[3 [6 [9 |
113 0 edays 5days Wed 10/3/07 Tue 10/9/07 : :
155 0 edays 6 days Wed 10/3/07 Wed 10/10/07
155 0 edays 6 days Wed 10/3/07 Wed 10/10/07
0 edays 19 days Fri 9/14/07 Wed 10/10/07
30 5 edays 10days Mon 10/1/07 Fri 10/12/07
86 0 edays 10 days Tue 10/2/07 Mon 10/15/07
372 0 edays 55days Wed 7/18/07 Wed 10/17/07 ﬁ
194,201,210 0 edays 10days  Thu 10/4/07 Wed 10/17/07 i
0 edays 35 days Fri 9/14/07 Thu 11/1/07
30 0 edays 50 days  Mon 9/24/07 Fri 11/30/07
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[ October 2007 [ November 2007 [ December 2007

January 2008

12[15]18 (21242

1[4]710]13

Baranovski
Baranovski :
id Developers
id Developers
id Developers
id Developers
id Developers
id Developers
id Developers
id Developers
id Developers
id Developers
id Developers

Baranovski

713036 [9f12]15[18[21[24(27[30]2 [5 |8 [11]14[17[20[23[26[29] 2 [ 5[ 8 [11[14[17[2023[26]29

Baranovski
id Developers
id Developers

rid Developers
rid Developers
rid Developers
w Baranovski

ew Baranovski

Grid Developers
Grid Developers
Grid Developers
SamGrid Developers
9/10

SamGrid Developers
b 9/11

SamGrid Developers
SamGrid Developers
SamGrid Developers
SamGrid Developers
b 9/11
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| October 2007

| November 2007

| December 2007 January 2008

1471013

12\15\18|21\24|27|30\3|6\9 [12]15]18 21242730 2 |5 | 8 \11|14|17\20|23|26\29|2\5\8 |11 14172023 ]26 29

o 9/l4
F[;EF Ad inistrators
¥ SamGrid Developers
Andrelv Baranovski

Lyon

ng Zhang[25%],Steve Sherwood[25%)]
Lyon

b Kennedy,Gabriele Garzoglio
ndrew Baranovski

jam Lyon

ndrew Baranovski

ndrew Baranovski

1)

it Adam Lyon
iiAmber Boehnlein[25%)]

10/2

Gabriele Garzoglio

iiFEF Administrators
{(fiAndrew Baranovski
Jl{SamGrid Developers[25%)]
Il|Rob Kennedy

10/2

10/3

10/3
Dehong Zhang[25%)],Parag Mhashilkar[25%]

Amber Boehnlein[25%)]
MC Request Submitter

FEF Administrators
FEF Administrators
@ Andrew Baranovski

* Gabriele Garzoglio
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| October 2007 | November 2007 | December 2007 January 2008

12\15\18|21\24|27|30\3|6\9 [12]15]18 21242730 2 |5 | 8 \11|14|17\20|23|26\29|2\5\8 |11 /141720232629 1 | 4] 7 [10]13

Amber Boehnlein[50%]
FEF Administrators
FEF Administrators
FEF Administrators

Rob Kennedy[5%]
G Andrew Baranovski

Rob Kennedy[10%)]

| Daniel Wicke[10%]
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